1	2	3	4	5	6	7	8
4.	Khanna-Sainthia Ph-I (Khanna-Jhaptarda) including flyover	5.63	Court case by the contractor.	30.6.95	Nil	2 Yrs. 6 months	Contract have been finalised after the finalisation of court case and work has started. New agency has now been deployed on risk and cost of the failed contractor. Work is now progressing with these two block is now targetted for completion in Dec'97.
5.	Jhaptardal-Guskara Ph.II	15.21	Failure of successive contractors.	31.3.96	Nil	1 yrs. 9 months	
6.	Guskara-Bolpur Ph.III (95-96)	18.8	Shifting of over-head lines	30.06.98	Nil	6 months	Special Limited Tenders have been invited. Work is now targetted for completion in Dec'98.
7.	Duttapukur-Habra	11.02	Work completed except Habra yard where it is held up for want of removal of encroachments	31.12.92	Rs.4 cr.	5 yrs.	The double line is working. State Govt. have been requested to remove the encroachments in Habra Yard. If this is done we have to complete the balance in Dec'97.
8.	3rd line between Delhi-on-Sone-Mugalsarai and a flyover at Sonenagar	110.35	Ph-I, 7 block sections. Ph-II,6 block section	31.12.95 31.12.98	Rs.65 cr	2 yrs.	More funds are being provided to expedite the work.
9.	3rd line between Chandanpur-Gurup	17.24	More time taken in Planning	31.12.96	Nil	2 yrs	More funds are being provided to expedite the work.
10.	Budge Budge-Akra	6.09	No delay	30.06.98	Nil	Nil	Work just started.
11.	Patna-Gaya Ph.I	7.24	No delay	31.12.99	Nil	Nil	Work just started.
12.	3rd line between Gurup-Shaktigarh.	25.42	No delay	31.12.99	Nil	Nil	Work just started.
13.	New Alipore-Akra Ph-I	9.76	No delay	31.12.99	Nil	Nil	Work just started.
	Traffic Facilities						
14.	Bardhman Remodelling Ph-I, Stage-I		Court case by the contractor	31.03.92	10 cr	6 yrs.	Tender on risk and cost basis is under finalisation.

[*Translation*]

Anti-India Propaganda by Pak TV/Radio

*188. SHRI PANKAJ CHOWDHARY:
PROF. AJIT KUMAR MEHTA:

Will the Minister of INFORMATION AND BROADCASTING be pleased to state:

(a) whether the Government are aware that Pakistan has again started anti-India propaganda on Television and Radio in regard to Kashmir issue;

(b) if so, the details thereof;

(c) the reaction of the Government thereto; and

(d) the steps taken by the Government in this regard?

THE MINISTER OF CIVIL AVIATION AND MINISTER OF INFORMATION AND BROADCASTING (SHRI C.M. IBRAHIM): (a) and (b) Pakistan has been carrying on vicious anti-India propaganda regarding the Kashmir issue on its electronic media and there was no let up in this propaganda at any stage during the last few years. Pakistan's electronic media are trying to create hatred among the Kashmiri muslims against India by broadcasting/telecasting distorted or totally baseless reports and by levelling baseless charges/allegations against India and its security forces.

(c) and (d) The terrestrial network of All India Radio and Doordarshan have been strengthened to improve their coverage in the border area by commissioning new stations, upgrading the power of some of the existing transmitters and broadcasting/telecasting programmes including news bulletins that present the facts in their proper perspective. In addition, programmes are also mounted regularly on Doordarshan's International channel presenting a correct picture on Kashmir.